
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/15/2021

ESTIMATE SUMMARY 20:35:33

CONTID: C21345         ESTIMATE NO: 0007 PROG 2005

PCN: 21345-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 BRIDGE PREVENTATIVE MAINTENANCE PERCENT TIME:

PROJECT NO: BR2871-036                    

US 287 BRIDGE PREVENTATIVE MAINTENANCE

NAME OF ROAD:  

PROJECT COUNTIES: BACA

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (303)802-5838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,717,073.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,348,413.60 NON-PARTICIPATING 483,596.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,953.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.38

WORK DAYS

WORK DAYS

49.73%

1,365,984.48

483,596.38

483,596.38

471,642.69

$

$

$

$

1,600.00

1,349,489.13

1,351,089.13

0.00

1,351,089.13

-34,150.47

0.00

1,316,938.66

0.00

AMOUNT DUE 1,316,938.66 471,642.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 471,642.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHEYENNE

KIOWA  

135.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/10/2020

10/15/2020

08/31/2021

08/20/2020

09/02/2020

10/10/2020

10/10/2020
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

1,290.000

SF  

4.00000

0010 Combination Loader 0.000

16.000

203-01594  
 

1,040.0016.000

1,040.00

20.000

HOUR

65.00000

0015 Erosion Log (Type 3)(20 Inch) 430.000

140.000

208-00024  
 

2,992.50570.000

735.00

930.000

LF  

5.25000

0020 Aggregate Bag 496.000

192.000

208-00035  
 

4,128.00688.000

1,152.00

1,530.000

LF  

6.00000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0030 Pre-fabricated Vehicle Tracking Pad 4.000

0.000

208-00075  
 

11,320.004.000

0.00

4.000

EACH

2,830.00000

0035 Removal and Disposal of Sediment (Labor) 10.000

12.000

208-00103  
 

1,100.0022.000

600.00

60.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 5.000

6.000

208-00105  
 

935.0011.000

510.00

20.000

HOUR

85.00000

0045 Sweeping (Sediment Removal) 7.000

6.000

208-00106  
 

1,105.0013.000

510.00

13.000

HOUR

85.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

65.00000

0055 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,400.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,400.00000

0065 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,800.00000

0070 Removal of Nests 56.000

0.000

240-00010  
 

5,600.0056.000

0.00

56.000

HOUR

100.00000

0075 Netting 7,777.000

0.000

240-00020  
 

54,439.007,777.000

0.00

12,770.000

SY  

7.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

384.000

LF  

5.00000

0085 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

35.00000

0090 *Mobilization 0.580

0.387

626-00000  
 

212,740.000.967

85,140.00

1.000

L S 

220,000.00000

0095 *Public Information Management (Tier III) 143.000

63.000

626-01113  
 

9,270.00206.000

2,835.00

224.000

DAY 

45.00000

0100 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

31.000

GAL 

770.00000

0105 *Flagging 73.000

11.500

630-00000  
 

2,260.3884.500

307.63

400.000

HOUR

26.75000

0110 *Traffic Control Inspection 56.000

19.000

630-00007  
 

44,250.0075.000

11,210.00

75.000

DAY 

590.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 87.000

44.000

630-00012  
 

77,290.00131.000

25,960.00

160.000

DAY 

590.00000

0120 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

3,000.006.000

0.00

12.000

EACH

500.00000

0125 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

150.002.000

0.00

4.000

EACH

75.00000

0130 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

180.006.000

0.00

16.000

EACH

30.00000

0135 *Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

630.0014.000

0.00

28.000

EACH

45.00000

0140 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

675.009.000

0.00

18.000

EACH

75.00000

0145 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,200.002.000

0.00

4.000

EACH

3,100.00000

0150 *Drum Channelizing Device 40.000

0.000

630-80360  
 

1,200.0040.000

0.00

80.000

EACH

30.00000

0155 *Traffic Cone 28.000

0.000

630-80380  
 

98.0028.000

0.00

100.000

EACH

3.50000

0160 *Portable Rumble Strips (Temporary) 18.000

0.000

630-80440  
 

9,000.0018.000

0.00

36.000

EACH

500.00000

0165 *Mobile Attenuator 2.000

0.000

630-85020  
 

37,000.002.000

0.00

4.000

EACH

18,500.00000



CONTID: C21345         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal (Temporary) 1.500

0.000

630-86810  
 

27,750.001.500

0.00

3.000

EACH

18,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0185 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 518,352.88129,999.63981,107.51CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0195 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

294.000

SY  

25.00000

0200 Removal of Portions of Present Structure (Class 1) 0.000

8.000

202-00450  
 

1,280.008.000

1,280.00

40.000

SY  

160.00000

0205 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

88.000

LF  

85.00000

0210 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

88.000

LF  

55.00000

0215 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

876.000

SY  

35.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

673.000

CF  

150.00000

CAT 1,280.001,280.00157,680.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0225 Removal of Concrete Pavement 0.000

169.000

202-00210  
 

13,520.00169.000

13,520.00

169.000

SY  

80.00000

0230 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

320.000

SY  

25.00000

0235 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,935.000

202-00246  
 

4,547.251,935.000

4,547.25

2,016.000

SY  

2.35000

0240 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

47.000

SY  

160.00000

0245 Removal of Portions of Present Structure 0.000

174.000

202-00503  
 

11,310.00174.000

11,310.00

174.000

SY  

65.00000

0250 Clean Inlet 0.000

6.000

202-04010  
 

1,800.006.000

1,800.00

6.000

EACH

300.00000

0255 Aggregate Base Course (Class 6) 0.000

84.000

304-06007  
 

7,560.0084.000

7,560.00

84.000

CY  

90.00000

0260 Reconditioning 0.000

320.000

306-01000  
 

2,240.00320.000

2,240.00

320.000

SY  

7.00000

0265 Concrete Pavement (12 Inch) (Special) 0.000

169.000

412-01255  
 

33,800.00169.000

33,800.00

169.000

SY  

200.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0270 Bridge Expansion Device (0-4 Inch) 0.000

96.000

518-01004  
 

21,600.0096.000

21,600.00

96.000

LF  

225.00000

0275 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

96.000

LF  

55.00000

0280 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

1,029.000

SY  

35.00000

0285 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

790.000

CF  

150.00000

0290 Concrete Class D (Bridge) 0.000

70.000

601-03040  
 

45,850.0070.000

45,850.00

70.000

CY  

655.00000

0295 Reinforcing Steel (Epoxy Coated) 0.000

11,420.000

602-00020  
 

11,420.0011,420.000

11,420.00

11,420.000

LB  

1.00000

0300 *Construction Surveying 0.000

0.330

625-00000  
 

13,200.000.330

13,200.00

0.330

L S 

40,000.00000

CAT 166,847.25166,847.25342,352.60CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0305 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

294.000

SY  

25.00000

0310 Removal of Portions of Present Structure (Class 1) 6.000

0.000

202-00450  
 

960.006.000

0.00

102.000

SY  

160.00000

0315 Removal of Portions of Present Structure (Class 2) 41.000

0.000

202-00453  
 

22,550.0041.000

0.00

41.000

SY  

550.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES 

0320 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

91.000

LF  

10.00000

0325 Structure Backfill (Flow-Fill) 3.000

10.000

206-00065  
 

2,600.0013.000

2,000.00

13.000

CY  

200.00000

0330 Concrete Slope and Ditch Paving 2.600

0.000

507-00000  
 

6,500.002.600

0.00

6.000

CY  

2,500.00000

0335 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

91.000

LF  

55.00000

0340 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

2,104.000

SY  

35.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,623.000

CF  

150.00000

0350 Concrete Class DR 4.300

0.400

601-03057  
 

5,170.004.700

440.00

4.700

CY  

1,100.00000

0355 Reinforcing Steel (Epoxy Coated) 134.000

0.000

602-00020  
 

134.00134.000

0.00

134.000

LB  

1.00000

0360 Curb Type 6 (Section M) 108.000

0.000

609-60011  
 

2,160.00108.000

0.00

108.000

LF  

20.00000

0365 Embankment Protector Type 5 1.000

0.000

615-00050  
 

100.001.000

0.00

1.000

EACH

100.00000

CAT 40,174.002,440.00394,389.00CURRENT AMT0302 $ $ $
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES 

0370 Removal of Concrete Pavement 188.000

0.000

202-00210  
 

15,040.00188.000

0.00

188.000

SY  

80.00000

0375 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

294.000

SY  

25.00000

0380 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

8.000

SY  

160.00000

0385 Removal of Portions of Present Structure 240.000

0.000

202-00503  
 

15,600.00240.000

0.00

240.000

SY  

65.00000

0390 Reset Bridge Railing 46.000

46.000

210-00425  
 

1,104.0092.000

552.00

92.000

LF  

12.00000

0395 Aggregate Base Course (Class 6) 70.000

0.000

304-06007  
 

6,300.0070.000

0.00

70.000

CY  

90.00000

0400 Reconditioning 352.000

0.000

306-01000  
 

2,464.00352.000

0.00

352.000

SY  

7.00000

0405 Concrete Pavement (12 Inch) (Special) 94.000

94.000

412-01255  
 

37,600.00188.000

18,800.00

188.000

SY  

200.00000

0410 Bridge Expansion Device (0-4 Inch) 44.000

44.000

518-01004  
 

19,800.0088.000

9,900.00

88.000

LF  

225.00000

0415 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

88.000

LF  

55.00000

0420 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

863.000

SY  

35.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES 

0425 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

618.000

CF  

150.00000

0430 Concrete Class D (Bridge) 48.500

48.500

601-03040  
 

63,535.0097.000

31,767.50

97.000

CY  

655.00000

0435 Reinforcing Steel (Epoxy Coated) 7,314.000

7,314.000

602-00020  
 

14,628.0014,628.000

7,314.00

14,628.000

LB  

1.00000

0440 *Construction Surveying 0.000

0.330

625-00000  
 

13,200.000.330

13,200.00

0.330

L S 

40,000.00000

CAT 189,271.0081,533.50325,646.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES 

0445 Removal of Concrete Pavement 170.000

0.000

202-00210  
 

13,600.00170.000

0.00

170.000

SY  

80.00000

0450 *Removal of Asphalt Mat (Planing) (Special) 2,110.000

0.000

202-00246  
 

4,958.502,110.000

0.00

2,110.000

SY  

2.35000

0455 Removal of Portions of Present Structure (Class 2) 13.000

0.000

202-00453  
 

7,150.0013.000

0.00

105.000

SY  

550.00000

0460 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

21.000

SY  

700.00000

0465 Removal of Portions of Present Structure 142.000

0.000

202-00503  
 

9,230.00142.000

0.00

142.000

SY  

65.00000

0470 Aggregate Base Course (Class 6) 85.000

0.000

304-06007  
 

7,650.0085.000

0.00

85.000

CY  

90.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES 

0475 Reconditioning 294.000

0.000

306-01000  
 

2,058.00294.000

0.00

294.000

SY  

7.00000

0480 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

270.230

403-34721  
 

54,046.00270.230

54,046.00

270.230

TON 

200.00000

0485 Joint Sealant 0.000

88.000

408-01100  
 

2,200.0088.000

2,200.00

88.000

LF  

25.00000

0490 Concrete Pavement (12 Inch) (Special) 170.000

0.000

412-01255  
 

34,000.00170.000

0.00

170.000

SY  

200.00000

0495 *Waterproofing (Membrane) 0.000

2,110.000

515-00120  
 

31,650.002,110.000

31,650.00

2,110.000

SY  

15.00000

0500 Bridge Expansion Device (0-4 Inch) 88.000

0.000

518-01004  
 

19,800.0088.000

0.00

88.000

LF  

225.00000

0505 Concrete Class D (Bridge) 64.100

0.000

601-03040  
 

41,985.5064.100

0.00

65.000

CY  

655.00000

0510 Concrete Class DR 1.650

0.000

601-03057  
 

1,815.001.650

0.00

15.000

CY  

1,100.00000

0515 Reinforcing Steel (Epoxy Coated) 11,240.000

0.000

602-00020  
 

11,240.0011,240.000

0.00

11,240.000

LB  

1.00000

0520 *Construction Surveying 0.000

0.340

625-00000  
 

13,600.000.340

13,600.00

0.340

L S 

40,000.00000

CAT 254,983.00101,496.00335,557.50CURRENT AMT0304 $ $ $
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES 

0525 Removal of Portions of Present Structure (Class 1) 94.000

0.000

202-00450  
 

15,040.0094.000

0.00

94.000

SY  

160.00000

0530 Clean Expansion Joint 111.000

0.000

202-04050  
 

1,110.00111.000

0.00

111.000

LF  

10.00000

0535 Furnish Concrete Sealer (HMWM Resin) 144.000

0.000

515-00402  
 

14,400.00144.000

0.00

144.000

GAL 

100.00000

0540 Place Concrete Sealer (HMWM Resin) 9,526.000

0.000

515-00404  
 

9,526.009,526.000

0.00

9,526.000

SF  

1.00000

0545 Sawing and Sealing Bridge Joint 111.000

0.000

518-03000  
 

6,105.00111.000

0.00

111.000

LF  

55.00000

0550 Concrete Class DR 8.300

0.000

601-03057  
 

9,130.008.300

0.00

8.300

CY  

1,100.00000

CAT 55,311.000.0055,311.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES 

0555 Removal of Portions of Present Structure (Class 1) 84.000

0.000

202-00450  
 

13,440.0084.000

0.00

84.000

SY  

160.00000

0560 Clean Expansion Joint 96.000

0.000

202-04050  
 

960.0096.000

0.00

96.000

LF  

10.00000

0565 Furnish Concrete Sealer (HMWM Resin) 112.000

0.000

515-00402  
 

11,200.00112.000

0.00

112.000

GAL 

100.00000

0570 Place Concrete Sealer (HMWM Resin) 8,160.000

0.000

515-00404  
 

8,160.008,160.000

0.00

8,160.000

SF  

1.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURES 

0575 Sawing and Sealing Bridge Joint 96.000

0.000

518-03000  
 

5,280.0096.000

0.00

96.000

LF  

55.00000

0580 Concrete Class DR 7.700

0.000

601-03057  
 

8,470.007.700

0.00

7.700

CY  

1,100.00000

CAT 47,510.000.0047,510.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURES 

0585 Removal of Portions of Present Structure (Class 1) 34.000

0.000

202-00450  
 

5,440.0034.000

0.00

35.000

SY  

160.00000

0590 Clean Expansion Joint 111.000

0.000

202-04050  
 

1,110.00111.000

0.00

111.000

LF  

10.00000

0595 Furnish Concrete Sealer (HMWM Resin) 118.000

0.000

515-00402  
 

11,800.00118.000

0.00

118.000

GAL 

100.00000

0600 Place Concrete Sealer (HMWM Resin) 7,846.000

0.000

515-00404  
 

7,846.007,846.000

0.00

7,846.000

SF  

1.00000

0605 Sawing and Sealing Bridge Joint 111.000

0.000

518-03000  
 

6,105.00111.000

0.00

111.000

LF  

55.00000

0610 Concrete Class DR 2.300

0.000

601-03057  
 

2,530.002.300

0.00

2.300

CY  

1,100.00000

CAT 34,831.000.0034,991.00CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURES 

0615 Removal of Portions of Present Structure (Class 1) 48.000

0.000

202-00450  
 

7,680.0048.000

0.00

48.000

SY  

160.00000

0620 Clean Expansion Joint 100.000

0.000

202-04050  
 

1,000.00100.000

0.00

100.000

LF  

10.00000
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PCN: 21345-BID    ESTIMATE RUN 09/15/2021

PROJECT: BR2871-036                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:35:33

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURES 

0625 Furnish Concrete Sealer (HMWM Resin) 140.000

0.000

515-00402  
 

14,000.00140.000

0.00

140.000

GAL 

100.00000

0630 Place Concrete Sealer (HMWM Resin) 8,789.000

0.000

515-00404  
 

8,789.008,789.000

0.00

8,789.000

SF  

1.00000

0635 Sawing and Sealing Bridge Joint 100.000

0.000

518-03000  
 

5,500.00100.000

0.00

100.000

LF  

55.00000

0640 Concrete Class DR 3.600

0.000

601-03057  
 

3,960.003.600

0.00

3.600

CY  

1,100.00000

CAT 40,929.000.0040,929.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0645 Sanitary Facility 2.000

0.000

620-00020  
 

1,600.002.000

0.00

2.000

EACH

800.00000

CAT 1,600.000.001,600.00CURRENT AMT0400 $ $ $

$ 1,351,089.13483,596.38$2,717,073.61$CURRENT AMTPROJECT TOTAL


